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1.  The purpose of this bilateral modification is to: 
 
 a. Add four manweeks of engineering field support for NASA Dryden in accordance with (IAW) statement of 
work (SOW) change 02-04 as proposed by BAE under IRS-DM-051-02, dated 13 Dec 01 and revised via e-mail on 
13 Jun 02, in the amount of $19,254. 
 
 b. Add a partial overhaul of the Triplex Telemetry system for NASA Dryden IAW SOW change 02-06 as 
proposed by BAE under IRS-DM-054-02, dated 18 Dec 01 and revised via e-mail on 13 Jun 02, to include material 
and transportation cost provide by BAE via e-mail on 29 Mar 02, in the amount of $78,314. 
 
 c. Delete the overhaul of the FPS-16 S/N 15 for NAWC-WD at Point Mugu IAW SOW change 02-07 as 
proposed by BAE under IRS-DM-083-02, dated 1 Feb 02 and revised via e-mail on 13 Jun 02, in the amount of 
($80,016).  The overhaul is rescheduled for the first quarter of FY03.  The pre-DLM will be performed the last 
quarter of FY02.  
 
 d. Add two manweeks of engineering field support for the 45th SW at Antigua IAW SOW change 02-10 as 
proposed by BAE under IRS-DM-146-02, dated 29 Apr 02, in the amount of $32,082. 
 
 e. Correct an administrative error in ACRN AU’s total. 
 
2.  Section B:  Replace pages B-1, B-2, and B-3 with the attached replacement pages.  
 
3.  Section G:  The total contract funding is changed from $6,408,930 to $6,458,564 a net increase of $49,634.  
Replace pages G-1a, G-1b, G-1b(1) and G-1g with attached revised pages.   
 
4.  Correct the Obligation ACRN AU on page G-1g on Modification P00011 to read $162,281 instead of $93,175.   
 
5.  Appendix B, Overhaul Schedule 1 Oct 01 – 30 Sep 02 and Appendix D, Logistics and Field Support 1 Oct 01- 30 
Sep 02:  Replace page 19 of Appendix B and page 31 of Appendix D with the attached replacement pages. 
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6.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP20171400 $2,818,366 $9,834 $2,828,200
F2IRSP20510600 $2,828,200 $16,828 $2,845,028

0003AA CPFF F2IRSP20171400 $381,798 $2,748 $384,546

0003AB CR F2IRSP20171400 $1,007,054 $3,610 $1,010,664

0004AB CPFF F2IRSP20171200 $177,651 $9,827 $187,478
F2IRSP20510600 $187,478 $6,879 $194,357

0005 FPIF F2IRSP20171400 $400,552 $29,138 $429,690

0006 CR F2IRSP20171400 $150,000 $1,005 $151,005

0007 CR F2IRSP20171200 $475,313 $9,427 $484,740
F2IRSP20171400 $484,740 $31,979 $516,719
F2IRSP20510600 $516,719 $8,375 $525,094

0012 CPFF F2IRSP20220900 $552,426 ($80,016) $472,410

Total $49,634  
 
7.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////// 
 











F08650-01-C-0066 
P00012 

Page 8 of 13 
 

 

 

OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                      F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $5,520,905.00  
   Total increase to ACRN AA $49,634.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP13230200 P00002 51016000 J02096 $93,466.00   
F2IRSP20220900 P00005   $147,928.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP13230200 P00002 55080000 J02094 $44,904.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP20220900 P00005  J02014 $51,716.00   
F2IRSP20510700 P00009  J02145 $19,011.00   
       
     Modification P00012  
     F08650-01-C-0066  
    G-1a  
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13230200 P00002 51510000 J02183 $420,814.00   
F2IRSP20380400 P00005   $27,340.00   
F2IRSP20250400 P00007   $111,764.00   
F2IRSP20310100 P00007   $12,998.00   
F2IRSP20770300 P00009   $33,625.00   
F2IRSP20940200 P00011   $96,680.00   
F2IRSP13200100 P00003  J01795 $19,146.00   
F2IRSP20160400 P00005   $109,362.00   
F2IRSP20220900 P00005  J02133 $318,028.00   
F2IRSP13230200 P00002 55460000 J02109 $116,024.00   
F2IRSP20220900 P00005   $98,720.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP13230200 P00002 52004000 J02110 $25,257.00   
F2IRSP20220900 P00005   $28,720.00   
F2IRSP20250400 P00007   $8,116.00   
F2IRSP20501100 P00009   $24,475.00   
F2IRSP20501000 P00009   $36,383.00   
F2IRSP20770200 P00009   $163.00   
F2IRSP13230200 P00002 55565000 J02053 $102,841.00   
F2IRSP20220900 P00005   $118,796.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP13230200 P00002 51723000 J02143 $21,880.00   
F2IRSP20220900 P00005   $30,063.00   
F2IRSP20250400 P00007   $6,309.00   
F2IRSP13230200 P00002 52007000 J01498 $36,732.00   
F2IRSP20220900 P00005   $24,714.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP20171200 P00012   $19,254.00 +  
F2IRSP20171400 P00012   $78,314.00 +  
F2IRSP13230200 P00002 55711000 J00423 $62,522.00   
F2IRSP20220900 P00005   $57,212.00   
F2IRSP20250400 P00007   $22,533.00   
F2IRSP20220900 P00005 55048000 J02087 $70,837.00   
       
       
       
     Modification P00012  
     F08650-01-C-0066  
    G-1b  
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13370400 P00006   $54,107.00   
F2IRSP20250400 P00007   $18,027.00   
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00   
F2IRSP20220900 P00005 55989000 J00237 $172,615.00   
F2IRSP20250400 P00007   $27,040.00   
F2IRSP20220900 P00005 55057000 J02152 $98,052.00   
F2IRSP20250400 P00007   $7,211.00   
F2IRSP20660100 P00008   $3,312.00   
F2IRSP20220900 P00005 55462000 J02162 $219,135.00   
F2IRSP20250400 P00007   $23,434.00   
F2IRSP20660100 P00008   $8,084.00   
F2IRSP20220900 P00005 51710000 J02187 $300,000.00   
F2IRSP20220900 P00012   ($80,016.00) -  
F2IRSP20220900 P00005  J02153 $116,583.00   
F2IRSP20250400 P00007  J02155 $60,388.00   
F2IRSP20450400 P00007  J02163 $49,547.00   
F2IRSP20220900 P00005 52006000 J02164 $183,351.00   
F2IRSP20250400 P00007   $28,842.00   
F2IRSP20660100 P00008   $8,961.00   
F2IRSP20450200 P00007 51511000 J02205 $121,994.00   
F2IRSP20660100 P00008   $186,571.00   
F2IRSP20510600 P00012 39140000 J02131 $32,082.00 +  
       
       
       
       
       
       
       
       
       
       
       
       
       
     Modification P00012  
     F08650-01-C-0066  
    G-1b(1)  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

     
AU CHANGE 9711X8242                          F62400  
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 001000 662400 $162,281.00
   Total increase to ACRN AU $69,106.00
     
pr/mipr data: Mod #  AMOUNT  
F2IRSP20660400 P00010  $93,175.00  
F2IRSP20930100 P00011  $26,542.00  
F2IRSP21050300 P00011  $42,564.00  
          
AV ESTABLISH 9711X8242                          F62400  
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 002000 662400 $39,261.00
   Total increase to ACRN AV $39,261.00
     
pr/mipr data: Mod #  AMOUNT  
F2IRSP20660400 P00010  $39,261.00  
          
AW ESTABLISH 9711X8242                          F62400  
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 003000 662400 $67,806.00
   Total increase to ACRN AW $67,806.00
     
pr/mipr data: Mod #  AMOUNT  
F2IRSP20660400 P00010  $67,806.00  
          
AX ESTABLISH 9711X8242                          F62400  
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 004000 662400 $119,791.00
   Total increase to ACRN AX $119,791.00
     
pr/mipr data: Mod #  AMOUNT  
F2IRSP20660400 P00010  $119,791.00  
          
AY ESTABLISH 9711X8242                          F62400  
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 005000 662400 $50,399.00
   Total increase to ACRN AY $50,399.00
     
pr/mipr data: Mod #  AMOUNT  
F2IRSP20660400 P00010  $50,399.00  
    
    Modification P00012
    F08650-01-C-0066
    G-1f
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APPENDIX B 

OVERHAUL SCHEDULE 
1 Oct 01 – 30 Sep 02 

 
     TYPE DESIRED   SOW  
 RANGE RADAR S/N RADAR SITE OH   DATE        02- 

1. AAC FPQ-13* 20 FORT WALTON BCH P OCT 01 
2. UK MPS-39 5 ABERPORTH WALES F NOV 01 
3. NAWC-WD FPS-16 13 SAN NICOLAS ISL, CA PRE SEP 02    P0012  
4. NAWC-WD GKR-8A 017B01 SAN NICOLAS ISL, CA P DEC 01 
5. AFWTF MTR NAMSA 

NIKE** 
2 ST. THOMAS, VI F JAN 02 

6. NASA/D RIR-716 38 EDWARDS AFB, CA F JAN 02      03 
7. WSMR FPS-16 9  MALONE SITE F JAN 02 
8. YPG MPS-25 XN-2 YUMA, AZ F FEB 02 
9. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02 
10. AAC DATRON120959 1003 FT. WALTON BCH, FL P JUN 02 
11. NASA/W RIR-716 8 WALLOPS ISL, VA P JUL 02 
12. FAA RIR-778 88207 POMONA, NJ F JUL 02 
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02 
14. WSMR MPS-25 1  WILDE SITE F AUG 02 
15. UK TPQ-39 1 ST. KILDA, HEBRIDES F AUG 02    01 
16. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUG 02 
17. NASA/D SA MFTS  EDWARDS AFB, CA P SEP 02      08 
18. NASA/D RIR-716 34 EDWARDS AFB, CA F SEP 02      08 
19. NASA/D SA TRIPLEX  EDWARDS AFB, CA P SEP 02     P00012 
20. DOE MR-710 1 TONOPAH TR P SEP 02     05 
21. 
22. 

NASA/W 
AFMC 

RIR-778 
FPS-16 

90017 
35 

FAIRBANKS, AK 
NORTON AFB 

PRE 
P 

SEP 02     14 
MAY 02   13         
 

      
 
 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a  
conflict, a final determination will be made by the IRSP government Program Manager. 
 
* Servo installation included. 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                                                           19 
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APPENDIX D 
LOGISTICS AND FIELD SUPPORT 

                                                                      
1 OCT 01 – 30 SEP 02 

 
Following are items to be supported: 
 
     1.  ROUTINE REQUISITIONS:               647 (Approximately 20% are Fabrications) 
 
     2.  EMERGENCY REQUISITIONS:        117 
 
     3.  COMPONENT REPAIRS:                  787 
 
     4.  ENGINEERING SUPPORT:               130 
 
NOTE:  The quantities of the items to be supported above represents the government's estimate of actual work 
requirements.  In the event the stated quantity of any of the above listed items is exceeded, the contractor shall be 
entitled to an equitable adjustment as provided for in the "Changes" clause of this contract. 
 
* The 130 workweeks of Technical Field Support are estimated as follows: 
 
 RANGE                      M/WKS 
 30SW   2 
 45SW   2  P0012 
 AAC   3 
 AFTAC *  6  P0006 
 AFWTF   3 
 DLR   6  SOW-02-09 
 DOE   8 
 FAA   1 
 KOREA   3 
 MOD   10 
 NASA/W  1 
 NASA/D  8  P0012 
 NAWC-AD  4 
 NAWC-WD  5 
 PMRF   2 
 TAIWAN  4 
 UK   8  SOW 02-01 
 USAKA   0 
 UTTR   5 
 WSMR   43 
 YPG   6 
    
 *  Plus subcontracted support  SOW 02-12        
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